

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/01/25 1.	Brainstorming	1hr 30mins	PU, AE	Brainstormed how we were going to create our website and what is was going to be on.
11/09/25 2.	Built Homepage Layout	2hrs	PU, AE	Created the main layout and organized sections to ensure that we had a clean and effective design.
11/18/25 3.	Added pages	2hrs	PU, AE	We developed additional pages and connected them through navigation for better user flow
11/28/25 4.	Made Responsive	1hr 15mins	AE	We adjusted the layout to work across different screen sizes and fixed display issues.
12/07/26 5.	Fixed Links	1hr	PU	We corrected broken navigation links to ensure all pages were accessible to users.
12/14/26 6.	Reviewed Site	1hr 30mins	PU, AE	We checked the entire website for consistency and identified areas that needed improvement.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/21 1.	Updated Images	1 hr	AE	We replaced low-quality images with better visuals to improve the overall appearance of the site.
12/28 2.	Added content	1hr 30mins	PU, AE	We expanded the information on key pages to make the website more complete and informative.
01/05 3.	Fixed Layout	2 hrs	PU, AE	We resolved layout and responsiveness issues that were affecting how content displayed on screens.
1/11 4.	Improved nav	1 hr	PU	We redesigned the navigation menu to make it clearer and easier for users to follow.
1/20 5.	Tested Browsers	1 hr	AE	We tested the site across multiple browsers to ensure consistent performance and fixed any issues found.
1/29 6.	Finalized Layout	1hr 30mins	PU, AE	We completed the main structure of the website and prepared it for final improvements.



TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
02/07 1.	Tested Mobile	1hr 30mins	AE	We rechecked the website on different devices to confirm responsiveness and fixed remaining problems.
02/16 2.	Optimized speed	1hr 30mins	PU	We improved performance by reducing file sizes and making the site load faster.
02/22 3.	Checked links	1 hr	PU	We carefully reviewed the entire website and noted the final changes that were needed.
02/28 4.	Final Review	2hrs	PU, AE	We carefully reviewed the entire website and noted the final changes that were needed.
03/06 5.	Cleaned Files	1 hr	PU, AE	We organized the project files and ensured everything met the submission requirements.
3/14 6.	Finished Site	1hr	PU, AE	We completed final testing and confirmed that the website was fully functional and ready to submit.